
Arbed Scheme Caerau – Findings of Internal Audit 
 
In view of ongoing concerns brought to the attention of the Council, in 2018, 
Bridgend’s Internal Audit Service were requested to carry out a review by the then 
Chief Executive to ascertain the extent to which the Council’s policies and 
procedures had or had not been applied in respect of the Arbed funding scheme for 
the period September 2012 to April 2013 in Caerau.  
 
The findings of Internal Audit (outlined below) highlighted a number of internal 
procedural issues relating to the governance, decision making, procurement, 
monitoring and control aspects of the funding that the Council administered for this 
scheme at this time. There is no evidence that these issues were widespread in the 
Council and to provide assurance Internal Audit undertook a review of the 
procurement and governance aspects of 10 externally funded schemes from 2018 
onwards. No issues were identified. Audit Wales were appraised of the findings 
throughout this work. 
 

 
Objectives & Scope of the Review 

Following an initial audit review undertaken at the request of the previous Chief 
Executive in respect of Arbed funding for residents in Caerau, Maesteg, a draft audit 
report was produced in early 2019. The draft report concluded that the review was 
hampered by the lack of a clear audit trail and the unavailability of key officers who 
were involved at the time. The report also concluded that no evidence of any form of 
competition, to demonstrate value for money, could be found. The work also 
identified that a Councillor was involved in the project and was the Company 
Secretary / Director of a company undertaking the work on behalf of Bridgend 
County Borough Council.  As the initial review was only based on information 
retained in three paper folders, Internal Audit were requested to undertake further 
work by accessing and reviewing the relevant previous Officers’ email accounts as 
well as trying to speak to the Officers involved at the time to establish a more 
comprehensive sequence of events.  
 

The initial review was to ascertain the extent to which the Council’s policies and 
procedures had or had not been applied in respect of the Arbed Funding Scheme for 
the period September 2012 to April 2013.  Particular concerns were raised by the 
then Chief Executive specifically relating to an apparent absence of an audit trail and 
whether there would be any particular circumstances that would explain this. 

Findings 

Engagement of Contractors  

 The draft audit report concluded that no evidence of any form of competition to 
demonstrate value for money was found to support the engagement of the 
contractors. Therefore, further work has been undertaken to establish how the 
contractors were engaged by BCBC.  The initial audit work identified that a company, 
Green Renewable Wales Ltd, received Arbed funding for Caerau from Bridgend 
County Borough Council (BCBC) and it was identified that a Councillor, at the time, 
had been a Director of this company since 22nd January 2010.  



 Green Renewable Wales Ltd were paid by BCBC via two separate funding streams 
from Welsh Government (WG): 

• Arbed = £49,376 awarded to BCBC in September 2012 

• ECO-BRI-001 = £259,825 awarded to BCBC in February 2013 
 

This funding equated to £309,201. Analysis of the BCBC financial system identified 
that a total of £316,192 (excluding VAT) was paid to Green Renewable Wales Ltd 
between February and May 2013. 

A review of two former employees’ email accounts identified that in December 2009 
the Councillor concerned refers himself as the Managing Director of Renewable 
Wales Ltd in an email to various people including Council Officers. Companies 
House records shows that Green Renewable Wales Ltd was registered in January 
2010 and the Councillor was listed as Director and Company Secretary, these 
records also show that there was another Director in July 2010.  This company was 
dissolved in November 2017.  

From examination of the former staff members email accounts, the first contact 
identified from Green Renewable Wales Ltd was in November 2011 when the Officer 
received an email from the Director, copying in the Councillor, attaching a briefing 
paper called “WalesCo / Green Renewable Wales”, stating that Green Renewable 
Wales was a not for profit organisation and a development partner of WalesCo. They 
wanted to work with BCBC to deliver energy efficiency measures in Bridgend and 
stated that they were already working with community organisations in the area.  

 Companies House records show that WalesCo was registered as Wales Community 
CIC (Community Investment Company) in September 2011 with a sole Director who 
liquidated the company in November 2016 and remaining profits were distributed to 
various charitable organisations. 

 In December 2011 an email from the Officer confirmed that BCBC was working in 
partnership with WalesCo to submit a bid for Caerau 2. However, no other 
documentation can be found to identify who made that decision or on what basis. 
Evidence that other companies contacted BCBC offering to assist with bids has been 
found. Between May and November 2011 there is evidence that 3 different 
companies made contact with BCBC expressing an interest in working with them, 
these offers were acknowledged but no further contact could be identified.  

 The email examination found many emails between Officers, Directors of the 
company and the Councillor using both his BCBC email address and his private one. 
These emails indicate that all parties were jointly working on preparing an Arbed bid, 
often with the Councillor acting as the conduit between all concerned.  

 It is apparent however from the information identified within the files and emails, as 
well as the conversations with former employees that the Councillor was clearly 
involved in aspects of the funding schemes particularly in respect to Caerau even 
though he was a Director of Green Renewable Wales Ltd.  

In June 2012, BCBC were notified that the original Arbed bid was unsuccessful. 
Nevertheless, BCBC continued to work with Green Renewable Wales Ltd and 
WalesCo to submit further bids when additional funding was made available. There is 
no evidence of any procurement exercise being undertaken or any other companies 
being considered by the Council.     



 Funding 

 From documentation available it has been identified that WG contacted BCBC on 2nd 
August 2012 providing an opportunity to bid for additional funding to complement 
existing projects. Officers applied for funding and a “Schemes of Delegation of 
Functions Record of Decision” form was completed and approved by the then Head 
of Service. This document agreed the offer and acceptance of grant funding of 
£23,800 which was to reduce the financial contribution required from private home 
owners towards the replacement of boilers, the form stating that the work was being 
undertaken by WalesCo supported by BCBC. In November 2012 WG offered 
additional monies of £25,576 to fund additional properties and another Scheme of 
Delegation form was completed to accept the funding which stated that the money is 
awarded to WalesCo to install boilers and loft insulation. The total award was 
therefore £49,376 and the final claim for this funding had to be made by January 
2013.  

 BCBC claimed and received the full award, £49,376, from WG in January 2013. The 
claim made by BCBC was supported by an invoice from Green Renewable Wales Ltd 
to Wales Community CIC Ltd (WalesCo) stating that 38 boilers had been installed by 
Glamorgan Gas Ltd and administration and management was provided by GRW Ltd. 
The total invoice was for £55,314.32 of which £4,560.00 was for the administration 
and management provided by GRW Ltd.  There was no direct payment made by 
BCBC to WalesCo and it is unclear what relevance the supporting invoice 
accompanying the WG claim has to this scheme. However the payments actually 
made by BCBC were to Green Renewable Wales Ltd in the sum of £56,367.20 
(excluding VAT). This is £6,991.20 more than the funding provided by WG and 
payments were based on 4 invoices submitted by Green Renewable Wales Ltd for 
this work.  

 On 1st February 2013 another bid was made by BCBC for additional funding made 
available from WG for projects. The bid was for loft and external wall insulation at 25 
owner occupier properties in Caerau Road at a total cost of £317,325.  WG were 
asked for £259,825 as Energy Company Obligation (ECO) funding of £57,500 had 
already been identified. The bid of £259,825 was approved on 7th February 2013 and 
a Scheme of Delegation form was partially completed. The terms of funding states 
that the works had to be completed by 31st March 2013. 

 The accompanying information from WG stated that this funding had been made 
available under the Arbed banner to attract energy efficiency money into Wales. As 
the timescales were identified as being tight it was specified that discussions with 
energy suppliers should already be advanced and the guidance also states that local 
authorities will be responsible for carrying out all works and engaging with residents. 
There was no specific guidance from WG in relation to any procurement 
arrangements that should be put in place, however, the accepted practice for any 
grant funding, in the absence of any guidance, is that the Council’s own Contract and 
Financial Procedure Rules would apply.   

 The agreed figure of £259,825 was claimed by BCBC from WG and then paid to 
Green Renewable Wales Ltd in 2 payments made in March 2013 and April 2013. The 
invoices from Green Renewable Wales Ltd to BCBC were supported by invoices 
from various companies used to undertake the works with £29,750 being claimed 
directly by Green Renewable Wales Ltd for project management. 



 Therefore, between February 2013 and May 2013, BCBC paid Green Renewable 
Wales Ltd a total of £316,192.20 (excluding VAT).  Based on the invoices provided 
the following companies were in receipt of this funding: 

 Table 1 – Companies Paid By Green Renewable Wales Ltd 

  

 It was therefore identified that three Scheme of Delegation documents were 
completed to accept the grant funding however Green Renewable Wales Ltd was not 
mentioned although WalesCo was referenced on two of the forms. Two of the three 
forms were authorised and signed by the “decision maker” being the then Head of 
Service whilst the third form was not fully completed or signed. However the 
submitted bid for the third element of work did identify that BCBC’s partner was 
Green Renewable Wales Ltd.   

No evidence was found of any Scheme of Delegation forms being completed for the 
decision to award the work, so again, it is not clear how, when or who made 
decisions to request that Green Renewable Wales Ltd would undertake the work.    

 No contract, legal documentation, orders or any evidence of procurement activity in 
relation to these works was identified. As a consequence no evidence of any due 
diligence checks on the company or companies who were going to undertake the 
work has been found. 

 Role of the Elected Member 

 The report illustrated that the Councillor’s role became increasingly unclear and 
officers admitted that although they were aware of a link between Green Renewable 
Wales Ltd and the Councillor, they did not know the extent of it.  

 All Members and Senior Officers are required to declare any related party 
transactions they have with the Council during a financial year as part of the closure 
of the accounts process which includes a description of the transactions and the 
amounts involved.   

 Subsequent Funding 

 From the email accounts reviewed it has been identified that there was ongoing 
dialogue for several months, after payment had been made to Green Renewable 
Wales Ltd, between officers in BCBC and the Directors of the company before the 
properties under the Arbed funding scheme in Caerau had been satisfactorily 
completed and signed off. There appeared to be delays in completing works in 
certain properties as well as the issues identified within the initial draft report whereby 

Arbed / CESP 11 Eco-Bri 001 Total

£ £ £

Green Renewable Wales Ltd (retained) 56,367.20 29,750.00 86,117.20

Wales Co 10,000.00 10,000.00

Sustainable Building Services (SBS) 102,015.00 102,015.00

BSS Bridgend 37,500.00 37,500.00

Tower Energy Contracting 78,060.00 78,060.00

BCBC Building Regs 2,500.00 2,500.00

56,367.20 259,825.00 316,192.20



Green Renewable Wales Ltd had made changes to the original list / programme of 
properties. Although WG appeared to be unconcerned about these changes it does 
demonstrate that BCBC did not retain adequate control and direction for spending of 
the grant. Whilst there was evidence that Building Control Officers were inspecting 
elements of the work, it is unclear what other inspections of work were taking place 
by BCBC staff to monitor progress and to support payments. There are emails that 
show that Surveyors reports and Energy Performance Certificates (EPCs) were 
being chased up by the former Senior Strategy Officer from GRW in order to support 
payment of invoices.     

 An email string from June 2013 illustrates that there were still outstanding issues with 
the two funded schemes after payment had been made to Green Renewable Wales 
Ltd. In November 2013 WG announced further funding under Arbed.  

No further payments were made by BCBC to Green Renewable Wales Ltd. 

 The findings illustrate that BCBC recognised that there were difficulties with the 
process adopted for previous schemes and therefore moving forward proper 
procurement was to be undertaken, adhering to advice from the Council’s 
Procurement Officers. These actions confirm the assertion that there was no 
procurement involvement previously and hence the Council’s Contract Procedure 
rules were not complied with.  

  Conclusions  

 The report identified a number of significant concerns relating to the governance, 
decision making, procurement, monitoring and control aspects of the Arbed Scheme 
and the conduct and role of the Councillor as a Director of Green Renewable Wales 
Ltd. 

 Summary Conclusions 

 Governance, Decision Making, Procurement, Monitoring & Control  Aspects of 
the Scheme 

• There was a breakdown in Governance at the Council in relation to issues 
identified in this report linked to:  
 

➢ Contract Procedure Rules 
➢ Contract management & supervision processes  
➢ Financial Procedure Rules  
➢ Codes of Conduct for Members and Officers and  
➢ Protocol for member & officer relationships 
➢ Decision making processes and documentation 
➢ Management & Supervision 

• No procurement process was followed and no due diligence checks were 
evidenced for the companies used to undertake these works. 

• It is unclear what inspections of work were taking place by BCBC staff to monitor 
progress and to support payments made to Green Renewable Wales Ltd.  

• There was no clear evidence of how, when or who made decisions in relation to 
this scheme. 



  Conduct of the Councillor  

• The Councillor was a Director of Green Renewable Wales Ltd which was paid 
£316,192.20 (excl VAT) by BCBC between February and May 2013.  

• There were a number of examples indicating potential breaches of the Members 
Code of Conduct. 

  
 

Detailed Conclusions 

 BCBC started working with Green Renewable Wales Ltd and their partner WalesCo 
on various Energy Efficiency Bids to Welsh Government from December 2011. There 
was evidence of 3 other companies offering to work with BCBC on bids of this nature 
in 2011. No evidence has been found as to how, when or who made decisions for the 
Council to work with Green Renewable Wales Ltd and their partner WalesCo.  

 There is no evidence of any procurement exercise being undertaken or any other 
companies being considered by the Council.     

 Green Renewable Wales Ltd was paid £316,192.20 (excl VAT) by BCBC between 
February and May 2013. This was for works and services provided in relation to: 

• Boiler Replacements and loft insulation for 38 Private Homes at Caerau, 
Maesteg. 

• Insulation and Boiler Replacements for 25 Private Homes also at Caerau, 
Maesteg. 
 

 
Governance, Decision Making, Procurement, Control and Monitoring Aspects 
of the Scheme 

 
There is no evidence that any procurement exercise took place prior to BCBC 
engaging with Green Renewable Wales Ltd for the two schemes undertaken by them 
which is contrary to the Council’s rules particularly the Council’s Contract Procedure 
Rules. In respect of the second block of funding, it is clear that WG gave very short 
timescales from the awarding of the funds to when they had to be spent (7 weeks). It 
would not have been feasible to undertake a procurement exercise but as a minimum 
the Council’s Exemption process should have been followed to make a documented 
decision. 
 
Three Scheme of Delegation documents were completed to accept the grant funding, 
two stating that the work was to be undertaken by WalesCo. No mention was made 
of Green Renewable Wales Ltd involvement nor was it disclosed that the payments 
would be made to them. Two of the three forms were authorised and signed by the 
“decision maker” being the then Head of Service. The third form was not fully 
completed or signed but the bid for this element did identify that the partner was 
Green Renewable Wales Ltd. 
 
No evidence was found of any Scheme of Delegation forms being completed for the 
decision to award the work, so again, it is not clear how, when or who made 
decisions to request that Green Renewable Wales Ltd would undertake the work. 
 
No contract, legal documentation, orders or any evidence of procurement activity in 
relation to these works was identified. As a consequence, no evidence of any due 



diligence checks on the company or companies who were going to undertake the 
work has been found. 
 
Green Renewable Wales Ltd had made changes to the original list / programme of 
properties that were in the bid. Although WG appeared to be unconcerned about 
these changes it does demonstrate that BCBC did not retain adequate control and 
direction for the work or spending of the grant.  
 
Whilst there was evidence that Building Control Officers were inspecting elements of 
the work, it is unclear what other inspections of work were taking place by BCBC staff 
to monitor progress and to support payments. There are emails that show that there 
were delays in completing works in certain properties and Surveyors reports and 
Energy Performance Certificates(EPCs) were being chased up by the former Senior 
Strategy Officer from Green Renewable Wales Ltd both before and after they were 
paid.  
 
BCBC recognised that there were difficulties with the process adopted for previous 
schemes and therefore moving forward proper procurement was to be undertaken. 
This confirms no previous procurement involvement and hence the Council’s 
Contract Procedure rules were not complied with. No further payments were made by 
BCBC to Green Renewable Wales Ltd. 
 
As part of the requirement to declare personal interests the Councillor correctly 
declared that he was a Director of Green Renewable Wales Ltd and SBS Ltd along 
with other companies.  However, he stated that SBS Limited did not trade as a 
company when invoices indicate otherwise.   
 
The invoices provided to support payments indicated that of the £316,192.20 paid to 
Green Renewables Wales Ltd the company retained £86,117.20 with £102,015 being 
paid to SBS Ltd.  Therefore these companies retained a total of £188,132.20.   
 
It cannot be confirmed if BSS Bridgend, which provided two of the supporting 
invoices actually existed.  There was no company by this name registered with 
Companies House and BSS Bridgend were not registered for VAT even though VAT 
was charged.  It was noted that one of the BSS Bridgend invoices quoted an invalid 
8-digit VAT registration number and the other invoice contained no VAT registration 
number.  There was no company logo and no payment or bank account details 
stated.  The address on the invoice was Main Avenue, Brackla Industrial Estate but a 
google search could find no trace of a company of that name or at that address.   
 
The invoices from SBS state that the company’s address is Unit 4c Innovation 
Centre, Science Park, Bridgend which is also the base for Green Renewable Wales 
Ltd.   
 
Recommendations  

   

The Chief Executive, Monitoring Officer and Section 151 Officer consider the content 
of this report in order to determine any further action. 

 The wider issues identified in the report need to be considered to identify what needs 
to be implemented/changed to minimise the risk of a similar occurrence of a 
breakdown in Governance taking place at the Council e.g. knowledge and awareness 
of:  



• Contract procedure rules 

• Contract management & supervision processes  

• Financial procedure rules  

• Codes of conduct for Members and Officers and  

• Protocol for member & officer relationships 

• Decision making processes and documentation 

• Management & supervision 
  

The report has been shared with the Police and after due consideration they have 
determined that it is not appropriate for them to take any action.  
 

 The Council has implemented all of the recommendations outlined in the report and 
the issues relating to the conduct of the Councillor were correctly and appropriately 
reported to the Public Ombudsman for Wales for investigation.      

 


