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We welcome receiving correspondence in Welsh.  Any 
correspondence received in Welsh will be answered in Welsh and 

corresponding in Welsh will not lead to a delay in responding.
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Ein cyf/Our ref: qA1404970

Gareth Denning 
Development Planning Team Leader 
Bridgend County Borough Council 
Civic Offices 
Angel Street 
Bridgend 
CF31 4WB

Bridgend County Borough Council: Delivery Agreement 1st Revision 
The Town and Country Planning (Local Development Plan) (Wales) Regulations 2005  
(as amended)  

Thank you for your e-mail of 18 September requesting agreement to amend your Delivery 
Agreement (DA) in light of the exceptional circumstances surrounding Covid-19. 

The preparation of a Local Development Plan (LDP) is a statutory duty placed on all Local 
Planning Authorities (LPAs) in Wales.  The plan is a corporate tool and land-use expression 
of a LPAs priorities in dealing with national and local issues, one of which is the coronavirus 
pandemic.  In the Ministerial letter (dated 7 July 2020), the Minister highlighted the 
importance of the planning system to help shape a better future for Wales as we move 
towards recovery.  Having an up-to-date development plan in place underpins the very 
basis of the planning system in Wales and reinforces the Government’s commitment to a 
plan-led system. 

Your Council is proposing a formal extension to the currently agreed timetable, which 
results in a delay of 6 months in consulting on the Deposit plan with submission for 
examination in September 2021 and adoption anticipated in spring 2022 (Appendix 2). The 
6 month delay reflects the national restrictions imposed across Wales in response to the 
Coronavirus pandemic and specifically, the inability of people and businesses to function as 
they once did before the crisis.  Taking this into account, the Welsh Government considers 
that a single 3 month slippage period on this DA builds a small amount of flexibility into the 
timetable before a formal revision is required. 

A test of ‘soundness’ against which the plan will be considered through the examination is 
whether is adheres to the agreed DA including the Community Involvement Scheme (CIS).  
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I note your DA received Council approval during the Coronavirus pandemic and as such, 
the CIS has been adjusted to reflect the latest Government advice and social distancing 
requirements. I also note you have identified that community and stakeholder engagement 
may need to be adapted for the remaining stages of plan preparation (paragraph 3.9.1).  
This is considered a sensible approach in order to maximise engagement opportunities and 
adapt to restrictions as and when they are announced in line with Welsh Government 
regulations and guidance.

After considering your DA submission, I can confirm agreement to the amended timetable 
set out in Appendix 2 as provided for by Section 63(4) of the Planning and Compulsory 
Purchase Act 2004 and Regulation 9 of the Town and Country Planning (Local 
Development Plan) (Wales) Regulations 2005 (as amended).

The published version of your DA should now be made publically available in accordance 
with the requirements set out in Regulation 10. 

Yours sincerely, 

Neil Hemington  
Prif Gynllunydd 
Chief Planner

CC:

Richard Matthams, Development Planning Team Leader  
Richard.Matthams@bridgend.gov.uk

Adam Provoost, Principal Strategic Planning Officer  
Adam.Provoost@bridgend.gov.uk

Jonathan Parsons, Planning and Development Manager 
Jonathan.Parsons@bridgend.gov.uk
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