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Bridgend County Borough Council: Delivery Agreement 2nd Revision
The Town and Country Planning (Local Development Plan) (Wales) Regulations 2005
(as amended)

Thank you for your e-mail of 24 November requesting agreement to amend your Delivery
Agreement (DA).

The preparation of a Local Development Plan (LDP) is a statutory duty placed on all Local
Planning Authorities (LPAs) in Wales. The plan is a corporate tool and land-use expression
of a LPASs priorities in dealing with national and local issues, one of which is the coronavirus
pandemic. Having an up-to-date development plan in place underpins the very basis of the
planning system in Wales and reinforces the Government’s commitment to a plan-led
system.

Your Council is proposing a formal extension to the currently agreed timetable. This results
in a further delay of 9 months to submission stage and a cumulative slippage of 21 months
based on an indicative adoption date of March/April 2023. Whilst this delay is disappointing,
| have noted and considered your reasons (section 2.5) and a delay is necessary in order to
address the issues identified and to progress the necessary technical work required to
maximise the chances of submitting a sound plan for examination.

A test of ‘soundness’ against which the plan will be considered through the examination is
whether it adheres to the agreed DA including the Community Involvement Scheme (CIS).
After considering your DA submission, | can confirm agreement to the amended timetable
(where you will be submitting the plan for examination in June 2022) as provided for by
Section 63(4) of the Planning and Compulsory Purchase Act 2004 and Regulation 9 of the
Town and Country Planning (Local Development Plan) (Wales) Regulations 2005 (as
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amended). Given the continuing uncertainty arising from the pandemic a further 3 month
slippage period is added to the proposed submission date which builds a small amount of
flexibility into the timetable.

The published version of your DA should now be made publically available in accordance

with the requirements set out in Regulation 10.

Yours sincerely,
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Neil Hemington
Prif Gynllunydd
Chief Planner

CC:

Gareth Denning
Gareth.Denning@bridgend.gov.uk

Adam Provoost, Principal Strategic Planning Officer
Adam.Provoost@bridgend.gov.uk

Jonathan Parsons, Planning and Development Manager
Jonathan.Parsons@bridgend.gov.uk
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